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Really? Measured 47” If we use 8” I 
beam, we will be 
>= 47.5” high



  

Latest
● RFQ pulsing at 15 Hz, 110 kW forward power, 3 

kW reflected. (08 Dec)
● Survey performed (19 Dec). Solenoid 2 tilted 

towards the floor
● Corrected.

● LEBT correctors, solenoid measurements 
continue.



  

Source Status

Device Status Comments

Source Tuning continues …



  

LEBT Status

Device Status Comments
New slide being designed Expect to have by end of Feb 2012

Scroll pump 12/13/11
Chopper box Waiting for final approval

Solid state switches Received 12/09/2011. DTI reps visited on 14 Dec

Replaced source rotary with 
scroll



  

80 mA 67 mA

50 mA 42 mA

To fit into 1 cm RFQ hole, ~50 mA.



  

Centring Beam onto Solenoid 2 axis

Bad 
data



  

MEBT Status

Device Status Comments

MEBT Stand Being designed

Quad doublets Being paired and tested
1st pair downstream yaw (0.56 deg) a 
little large

Are we buying PA for buncher?
Ion pump, controller gauging status?



  



  

MOSFET switches and controller



  



  

RFQ Status

Device Status Comments

Forward power 110 kW, reflected 3 kW. 8 Dec 
High power 
conditioning started

Completed for 15 Hz 
conditioning



  

Test area, test stand and 
instrumentation

Device Status Comments

Can in village shop. Projected to be completed in Jan 2012!
TOF 3 BPM shells We have them.

Faraday Cup Needs zero length adapter

emittance probes 
can

Have copper seals and zero length 
adapter ordered



  

Controls



  

Controls
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Safety
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